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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Mike Molinet 12/7/01 01-0919 — 301-925-0874 2038A SIT

8. CCR Title: Install Oracle in PVC for PDS

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 12/12/01
Mike Molinet /s/ 12/7/01 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
fill in Block 27).
) Other
Mark McBride /s/ 12/7/01 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
Impact:
High
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A, 6B None - Under 100K

22. Source Reference: OONCR (attach)  [Action Item [XTech Ref. [JGSFC [JOther:
914-TDA-151-Rev2

23. Problem: (use additional Sheets if necessary)
PDS custom code installation and testing cannot procede unitil Oracle Enterprise 8i (Ver. 8.1.6) is installed and configured on
p0dig06.

24. Proposed Solution: (use additional sheets if necessary)
Follow PSR for PDS (914-TDA-151-Rev2 located on web at http://pete/baseline/PreShip_Review/PDS).

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
PDS testing schedule will be seriously impacted.

27. Justification for Emergency (If Block 15 is “Emergency”):
Custom code installation cannot begin.

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS

Byron V. Peters /s/ 12/7/01 ERB

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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